

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-65591-0003

Grantee: *The University of Texas at Austin*

Date Submitted: *August* , 2005

Report for the **Monthly** period:

Starting Date *July 1, 2005* Ending Date *July 31, 2005*

Section I. Accomplishments

Summary of progress during reporting period:

Activity during the reporting period focused on preparing monitoring sites along the Texas-Louisiana border (Task 1).

As noted in the previous progress reports, five measurement (5) sites for this project have been deployed. In the reporting period all of these sites began collecting data and providing it to the TCEQ's data management system. Data from all of the sites are now available online. The sites became operational on the following dates:

Wamba NTRD C645 (near Texarkana) became operational 7/20/05

Newton NTRD C639 became operational 7/22/05

Clarksville NTRD C648 became operational 7/26/05

San Augustine Airport NTRD C646 became operational 7/27/05

Smith Point, an existing site, had ozone measurements become operational on 8/3/05

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:


Task 1: Quantitatively characterize ozone entering the state by estimating the ozone flux at ground level

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>None</i></p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	

Section III. Goals and Issues for Succeeding Period:
During the next reporting period, the project goals are:

- *Continue data collection*
- *Begin data analysis activities*



Date 8/08 /05

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*