

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract # #582-5-65591-0004

Grantee:
PowerResearchInc

Date Submitted: Nov.11,2005

Report for the **Monthly** period:

Starting Date 08-15-05

Ending Date 09-30-2005

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- The final payment of \$19,850 was paid to Southwest Research Institute by Power Research Inc.
- All the needed reference fuel was treated with the additive, PRI-D at a 1:1000 ratio.
- The test at Southwest Research Institute was run and finished, fulfilling the procedure as outlined in TCEQ Contract Number: 582-5-65591-0004, and the SwRI Project No. 11318, under Proposal No. 03-41664.
- The Final Letter Report was submitted by Southwest Research Institute to TCEQ and to Power Research Institute for Approval.
- Mr.Morris Brown has requested some additional, supplemental Tests of Fuel Analysis be run and submitted.
- Power Research Inc. has requested from TCEQ an extension of work/reporting time to complete the TCEQ Grant assignment, due to their Technical Director being on assignment abroad and not returning until November 19, 2005. At that time he, Ralph Lewis, will confer with Mr. Morris Brown, will run the tests that are needed, and will submit them for approval.
- Southwest Research Institute has some additional work needed by Mr. Morris Brown that they must submit. Mr. Michael Starr will be contacted by Mr. Ralph Lewis to make the technical requests.
- Permission for a time extension has been granted by TCEQ.
- The work will proceed as quickly as possible

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

All of them.

Section II: Problems/Solutions

<< Interrupted Transmission >>