

## **NTRD Program Disclaimers**

### **1. Disclaimer of Endorsement:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

### **2. Disclaimer of Liability:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality  
New Technology Research & Development (NTRD) Program  
Monthly Project Status Report**

Contract Number: 582-5-655-91-0007

Grantee: Converter Technology Inc

Date Submitted: October 9, 2006

Report for the **Monthly** period:

Starting Date September 1, 2006                      Ending Date September 30, 2006

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.*)

- Incineration durability testing on the road was successful at the end of this period. Favorable durabilities and electric power consumption were accomplished. CTI is in the process of upgrading the converters built before at our expense.
- Continue negotiation host truck companies in Jackson, Michigan for installation of hardware. These are the city of Jackson, Jackson County, and omni trucks.

**Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:**

1. Task #4 - Construction of converter, EGR, and data acquisition system.
2. Task #7 – In-house emission and acoustical testing.
3. Task #8 – On-the-road emission & durability testing.

Section II: Problems/Solutions

<p><b>Problem(s) Identified</b></p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>No problems identified this period.</p>
<p><b>Proposed Solution(s)</b></p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	
<p><b>Action(s) Conducted and Results</b></p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	

