

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-65591-0010

Grantee: Eaton Corporation

Date Submitted: December 11, 2006

Report for the **Monthly** period:

Starting Date November 1, 2006

Ending Date November 30, 2006

Section I. Accomplishments

1. Accomplishment: Previous period's goal #1 (Perform the vehicle emissions test.) – The emissions test was postponed due to a problem with out of specification hardware. The problem has been resolved and the emissions test has been rescheduled for the next available time slot on the emissions dynamometer. The new scheduled time is the second week in January.

Importance: Emissions test preparation.

2. Accomplishment: Previous period's goal #2 (Complete the testing milestone report.) – Due to the postponement of the emissions test until January, the testing milestone report could not be completed. This task has been postponed until January 2007.

Importance: Emissions test preparation.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

1. SOW 2.3.3
2. SOW 2.3.3


Section II: Problems/Solutions

Problem(s) Identified	
Proposed Solution(s)	
Action(s) Conducted and Results	

Section III. Goals and Issues for Succeeding Period:

Goals:

1. Continue to refine the system performance through software upgrades until the testing dynamometer becomes available.



Authorized Project Representative's Signature

Date: 11 DEC 06