

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-65591-0010

Grantee: Eaton Corporation

Date Submitted: November 10, 2006

Report for the **Monthly** period:

Starting Date October 1, 2006

Ending Date October 31, 2006

Section I. Accomplishments

1. Accomplishment: Previous period's goal #1 (Resolve HLA hardware problem.) – The hardware problem has been resolved and verified through test.

Importance: Emissions test preparation.

2. Accomplishment: Previous period's goal #2 (Reschedule emissions test.) – The emissions test has been rescheduled along with all necessary arrangements. It is due to be completed on November 28th.

Importance: Emissions test preparation.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

1. SOW 2.3.3
2. SOW 2.3.3


Section II: Problems/Solutions

Problem(s) Identified	
Proposed Solution(s)	
Action(s) Conducted and Results	

Section III. Goals and Issues for Succeeding Period:

Goals:

1. Perform the vehicle emissions test.
2. Complete the testing milestone report.



Authorized Project Representative's Signature

Date: 8 Nov 06