

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-65591-0010

Grantee: Eaton Corporation

Date Submitted: September 10, 2006

Report for the **Monthly** period:

Starting Date September 1, 2006

Ending Date September 30, 2006

Section I. Accomplishments

1. Accomplishment: Previous period's goal #1 (Resolve HLA hardware problem.) – Progress is being made toward the elimination of the hardware problem. A likely root cause has been identified and a solution is being pursued.

Importance: Emissions test preparation.

2. Accomplishment: Previous period's goal #2 (Reschedule emissions test.) – The test has not yet been rescheduled due to the hardware problem mentioned above.

Importance: Emissions test preparation.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

1. SOW 2.3.3
2. SOW 2.3.3


Section II: Problems/Solutions

Problem(s) Identified	The hardware problem mentioned in last month's report is still being addressed.
Proposed Solution(s)	Work will continue to resolve the problem. Increased resources will be used to guarantee success.
Action(s) Conducted and Results	

Section III. Goals and Issues for Succeeding Period:

Goals:

1. Resolve HLA hardware problem.
2. Reschedule emissions test.



Authorized Project Representative's Signature

Date: 11 Oct 06