

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-65591-0011

Grantee: Cummins West, Inc. dba Cleaire Advanced Emission Controls, LLC

Date Submitted: February 10, 2006

Report for the **Monthly** period:

Starting Date January 1, 2006

Ending Date January 31, 2006

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Had discussion with TCEQ regarding Cleaire's proposed plan to respond to the unforeseen problems with Lonestar testing and commercial markets (see the Problems/Solutions section of the December 2005 Monthly Status Report).
- Cleaire is proceeding with the proposed plan.
- Ordered parts for the new Lonestar design.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Article 2, Task 1: Construction of Lonestar systems


Section II: Problems/Solutions

| | |
|---|--|
| <p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p> | |
| <p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p> | |
| <p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p> | |

Section III. **Goals and Issues for Succeeding Period:** *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Goals for February 2006:

- Expedite the order for the catalyzed DPF modules.
- Arrange for host vehicles for Lonestar durability testing on buses, trucks and off-road vehicles.
- Begin draft application for EPA verification.



Authorized Project Representative's Signature

Date: February 10, 2006

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*