

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

RECEIVED NTRD

11/2/05

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-65591-06

Grantee: Lubrizol

Date Submitted: 10-25-05

Report for the **Monthly** period:

Starting Date 8-1-05 Ending Date 10-25-05

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- o Rewrite of NTRD grant to reflect changes in timing and test program
- o Signed contract with SWRI to conduct testing
- o Supplied Fuel and Post Combustion Devices needed for Testing to SWRI
- o Finalized EPA and CARB verification processes

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Verification testing


Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>Hurricanes have slowed fuel supplies and testing start dates – minor delay in starting testing from 10-20 to 11-10-05</i></p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p><i>Patience</i></p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*


We hope to complete the testing phase by the end of December 2005.

Data analysis and verification submission in January 2006



Authorized Project Representative's Signature

Date: _____



NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*