

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: __582-5-70807-0013_____

Grantee: _____Biofriendly Corporation_____

Date Submitted: _____9-27-2006_____

Report for the **Monthly** period:

Starting Date __May 15, 2006_____ Ending Date __May 31,2006__

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.*)

Research performed on both ETV processes with RTI and the equivalent process with CARB. Interviewed a potential consultant for Biofriendly who would help shepherd the verification process through CARB and/or RTI.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:


Task 1, 2.1 preparing for ETV process.

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>Biofriendly has ongoing work at SwRI for another project that has been delayed by at least 6 months due to workload at SwRI causing a shortage of available cells to do the work required.</p> <p>Doing an ETV program at SwRI might not be able to start for 6 to 8 months and will likely take at least one year to complete. We thus asked and received an extension of this contract in May to take it through to December 31st 2006.</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>The CARB verification process is very similar to the EPA ETV process and there is a Memorandum of Understanding between EPA and CARB to look at results generated under one program for approval under the other.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>Biofriendly is looking at the possibility to move the project forward to completion within a year. Biofriendly has identified three labs in California accepted by CARB that can do the work in the next 9 to 12 months.</p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Develop plan of action.



Date: 09-27-2006

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*