

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-0013

Grantee: Biofriendly Corporation

Date Submitted: 10-18-2006

Report for the **Monthly** period:

Starting Date September 1, 2006 Ending Date September 30, 2006

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

Several meetings were held to plan outline for approach to CARB re verification of Biofriendly Green Plus. This included examination of DOCs available and verified in California and DOCs that have not yet met CARB requirements.

Work was begun on a preliminary protocol.

Work was also begun on a letter of intent.

Mr. Dunlap initiated conversations with personnel at CARB re our plans to determine exactly what was needed in the letter of intent and in the preliminary application.

Of the three Laboratories in California contacted and that agreed in principal to perform parts of the CARB protocols Mr. Adair is found that CEE of Fullerton does not have CARB acceptance or quality documents to perform fuel verifications on heavy duty diesel engines.

He is still checking on the status of Olson EcoLogic of Fullerton and C-CERT of Riverside.

Mr. Adair continued the process of looking for suitable engines from several ETV engine groups. A Detroit series 60 and a Cummins engine have been purchased but not delivered yet.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Task 1, 2.1 preparing for ETV process. Submission of preliminary and full protocols

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>None in this period</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	

**Action(s) Conducted and
Results**

*(Please describe the action(s) taken to
resolve the problem(s) and its effect)*


Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Finish letter of intent for CARB and submit.

Set up preliminary meeting with CARB officials to discuss possible protocol

Complete development of preliminary application to CARB, that included phone and e-mail discussions with CARB officials and submit.

Complete purchase of suitable engines.



_____ *Authorized Project Representative's Signature*

Date: 10-18-2006

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*