

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: _____508-5-70807-0016_____

Grantee: _____Texas A&M Research Foundation_____

Date Submitted: _____

Report for the **Monthly** period: March 2006

Starting Date _____July 22, 2005_____ Ending Date _____May 31, 2006_____

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Installed remote access wireless internet antenna on roof of Eller O&M building. Tested signal strength at Lick Creek Park.
- Reinstalled repaired T/RH sensor
- Ordered small parts (valves, accessories) for calibration routine setup

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Article 2. Scope of Work

Task 1 – Construction of test site and infrastructure development

Including 2.1.3, 2.1.4 and partially 2.1.5

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>Still waiting for our own Dasibi ozone to be returned from Tanabyte Inc., California, where it was send for refurbishing</i></p> <p><i>Currently unable to acquire ozone analyzer from Vince Torres in Austin due to communication problems.</i></p> <p><i>Had very few man hours available in March.</i></p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p><i>Will try to hire undergraduate student in April.</i></p> <p><i>May have to drive to Austin to pick up interim ozone analyzer directly from V. Torres.</i></p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p><i>Tanabyte finally send a quote. No delivery date set yet.</i></p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Last goals not achieved due to shortness of labor.

NO/NOy instrument now almost ready for deployment. Planned for second week in April.

Also planning to have standard gases deployed by end of April.

 Date: 4/14/06
Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*