

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

2/10/06

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-M025Grantee: CleanAir Associates Inc.Date Submitted: 2-07-06Report for the **Monthly** period:Starting Date 1-01-06 Ending Date 1-31-06

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

We have succeeded in receiving a first draft proposal of a contract from Dr. Scott Wayne with the West Virginia University for the costs and time frame in which to perform the testing for our Proof of Concept testing as required by the TCEQ. The Testing/Analysis Agreement as presented to CleanAir Associates Inc. needs a little adjustment as to the protocol for the testing procedures, and should be finalized in the next few days. At that time we will send a copy of the agreement to the TCEQ for approval, and hopefully proceed with the testing. Dr. Wayne has stated we could be testing, with TCEQ approval, within the month. The West Virginia University is asking for the testing to be paid for before the actual testing begins. The costs are below the original quote submitted to the TCEQ. We are awaiting the final draft of the contract so we can submit it to the TCEQ for approval.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:


The Proof of Concept Testing.

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>We are awaiting a completed contract from the West Virginia University so we can send it to the TCEQ for approval. The West Virginia University has requested payment in full before the testing can be performed. We hope that will not be a problem that slows us down. We believe we will have the finalized contract in our office shortly.</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>As soon as we receive the final draft of the contract we will send it to the TCEQ for review and approval.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>We are in communication with Dr. Scott Wayne and believe we will have a finalized copy of the Testing / Analysis Agreement to send to the TCEQ shortly.</p>

Section III. **Goals and Issues for Succeeding Period:** *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Our goal for the for the coming period is to receive a finalized copy of the Testing / Analysis Agreement with the University of West Virginia and send it on to the TCEQ to be approved and then follow through with the actual emissions and performance testing for Heavy Duty Diesel Engines as per EPA FTP procedures (CFR Volume 40, Part 86) and procure the results for our Proof of Concept evaluation and move on to certification procedures.



Authorized Project Representative's Signature

Date: 2-07-06

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*