

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-T036

Grantee: World Energy Alternatives, LLC

Date Submitted: January 6, 2005

Report for the **Monthly** period:

Starting Date December 10, 2005

Ending Date January 5, 2006

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments and description of their importance to the project.)*

No accomplishments were made during December in reference to the Grant Activities (Scope

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:


Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>World Energy and WVU have had difficulty securing a reference fuel for testing. World Energy originally identified a fuel meeting specification in early September and began steps securing the fuel for testing at WVU. There has since been a delay in receiving the fuel analysis from the supplier and subsequent steps of providing TCEQ with fuel analysis and approval of test plan. A fuel analysis meeting specification was confirmed in early November and plans were made to ship fuel WVU in late November. There has been a delay in fuel shipment and the process stalled during the month of December.</p> <p>This has affected the grant contract with TCEQ and the scheduled timeline for accomplishing Task 2, and has delayed testing Envirodiesel™ as an alternative fuel formulation for TxLED.</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<ul style="list-style-type: none">▪ Procure fuel meeting specification for testing from an alternate supplier.▪ Request amendment for scheduled timeline extension from TCEQ.
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>World Energy and WVU are currently looking to secure a fuel meeting specification from another supplier. WVU has referenced a fuel that was recently used in testing for TCEQ and meets specification for the fuel analysis required.</p> <p>An amendment was sent to TCEQ for an extension to complete Task 2 of the Grant Activities (Scope of Work). The amendment requested an extension in the scheduled timeline for the fuel analysis and test plan approval.</p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The goals for the coming period include the following:

1. Procure fuel for testing at WVU.
2. Send fuel analysis to TCEQ for approval of test plan.
3. Begin scoping phase in order to begin testing.



Authorized Project Representative's Signature

Date: _____

1/6/06

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period*