

## **NTRD Program Disclaimers**

### **1. Disclaimer of Endorsement:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

### **2. Disclaimer of Liability:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality  
New Technology Research & Development (NTRD) Program  
Monthly Project Status Report**

Contract Number: 582-5-70807-T036

Grantee: World Energy Alternatives, LLC

Date Submitted: August 14, 2006

Report for the **Monthly** period:

Starting Date July 11, 2006

Ending Date August 11, 2006

**Section I. Accomplishments** *(Please provide a bulleted list of project accomplishments as well as description of their importance to the project.)*

- West Virginia University submitted a test plan and fuel analysis to TCEQ for approval.
- TCEQ requested an analysis of the B20 candidate fuel, as analysis of the baseline fuel and biodiesel blend stock alone would not suffice. An additional analysis was completed and submitted to TCEQ.
- TCEQ requested additional analysis of the biodiesel blend stock provided by World Energy for testing. The analysis was completed and submitted to TCEQ.
- The test plan was approved by TCEQ and a testing schedule was established. A TCEQ representative, Clifford Tyree, is scheduled to observe emissions testing at West Virginia on August 18<sup>th</sup>. Testing of World Energy Envirodiesel™ will begin on this date as well. Testing will be complete by the end of August.

**Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:**


The above accomplishments are related to Task 2 of the Grant Activities as defined in the grant agreement.

## Section II: Problems/Solutions

<p><b>Problem(s) Identified</b></p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	None
<p><b>Proposed Solution(s)</b></p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	N/A
<p><b>Action(s) Conducted and Results</b></p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	N/A

**Section III. Goals and Issues for Succeeding Period:** *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The goal for the coming period is to successfully complete emissions testing of World Energy Envirodiesel™ at West Virginia University.



Date: 8/15/06

Authorized Project Representative's Signature

**NOTE:** Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.