

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-T036

Grantee: World Energy Alternatives, LLC

Date Submitted: October 11, 2005

Report for the **Monthly** period:

Starting Date September 10, 2005

Ending Date October 10, 2005

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well description of their importance to the project.)*

1. A test plan that indicates which test sequences will be used to conduct emissions testing was prepared for inclusion in the test protocol, this test plan was not approved and was returned to WVU for revisions.
2. World Energy and WVU are working on securing a Texas-approved reference fuel for testing.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

The above accomplishments are related to Task 2 of the Grant Activities as defined in the grant agreement.


Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<ol style="list-style-type: none">1. The test plan sent by WVU to TCEQ to test Envirodiesel™ was not approved and was returned for revisions. The test plan included a testing order that was accepted by TCEQ in the original proposal and upon signing the contract. According to Morris Brown, each Candidate Fuel must be tested separately with the reference fuel. This will require additional testing days and funding.2. Hurricanes Katrina and Rita have made it difficult in securing a Texas-approved reference fuel.
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<ol style="list-style-type: none">1. WE contacted TCEQ about the availability of additional funding and were advised that none was available. WVU will reconfigure the testing order and re-submit the test plan to TCEQ for approval.2. WE and WVU will continue to seek a Texas-approved reference fuel for testing.
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<ol style="list-style-type: none">1. WVU and WE have been in contact regarding the additional funding and testing days needed to complete this project.

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The goals for the coming period include the following:

1. Provide TCEQ test plan that includes specifications for fuels selected for testing and a revised testing order for candidate fuels with the reference fuel.
2. Receive approval by TCEQ on the test protocol and revised plan for emissions testing of Envirodiesel as an alternative diesel fuel formulation for TxLED.
3. Begin emissions testing of Envirodiesel in accordance to the approved testing protocol and plan.



Date: _____

10/13/05

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*