

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-T040

Grantee: Clean Diesel Technologies

Date Submitted: February 10, 2006

Report for the **Monthly** period:

Starting Date 01/1/06

Ending Date 01/31/06

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Test Plan accepted by TCEQ
- Letter to proceed issued by TCEQ
- Submitted request to substitute DDC 60 for DT 466 originally slated for test work

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

These accomplishments are part of "Article 2. Scope of Work" and are found in "Task 1: Test Plan Approval"

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>Emission work on the DT 466 originally slated for the test program indicated the engine did not meet certification level.</i></p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p><i>TCEQ rules require the test engine meet EPA certification levels for the model year of the engine; since our proposed DT 466 did not, a request has been made to TCEQ to change engines and conduct the test program with a Detroit Diesel Series 60.</i></p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p><i>A Detroit Diesel Series 60 has been identified at SWRi for our test program.</i></p> <p><i>Await engine stand availability to conduct testing.</i></p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

- Install engine in SWRI test cell when available
- Schedule Testing with SwRI and TCEQ
- Conduct and complete emission testing



Date: February 10 2006

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*