

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-T048

Grantee: Biofriendly Corporation

Date Submitted: 10-9-2006

Report for the **Monthly** period:

Starting Date September 1, 2006 Ending Date September 30, 2006

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

Waiting for Reference fuel to be shipped to Olson Ecologic with its analysis sheet. Protocol will be submitted as soon as this data arrives.

Detroit diesel series 60 engine in storage at Olson EcoLogic.

Candidate fuel sent for triplicate analysis.

Contract negotiated official testing and signed with Olson Ecologic. \$25,000 deposit sent to Olson Ecologic on September 29th.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Task 1, submission of protocol . negotiating contract and obtaining fuels

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>Haltermann delayed by large volume of orders and vacation of key staff from getting reference fuel blended and shipped and both fuels analyzed.</p> <p>TCEQ refused to extend grant to December 31 from September 30 as requested.</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>Haltermann asked to speed up process and submit analyses of candidate fuel and reference fuel as soon as possible.</p> <p>Send revised scope of work for the grant and re-state the need for an extension through December 31st to get work completed.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>Haltermann asked to speed up process. And is working on analysis of the reference and candidate fuels so Biofriendly can submit its official protocol again.</p> <p>Haltermann reported on October 4th that reference fuel would be shipped on or about October 9th</p> <p>Biofriendly sending revised scope of work.</p> <p>Biofriendly asking again that extension agreed to by Grant administrator Kate Williams in March 2006 be granted now.</p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Submit new protocol as soon as reference fuel analysis is received

Order follow up batch of fuel

Begin testing if protocol approved, giving at least one week notice test start date.



Date: 10/8/2006

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*