

**Weekly Status Report Former ASARCO-Encycle Facility Demolition**



**Weekending: May 11, 2012**

**Weekly Activities - Description of Major Tasks Accomplished**

<u>Public Relations</u> : None this week.
<u>Plans and Permitting</u> : None this week.
<u>Demolition</u> : Completed Facility 4 demolition.
<u>ACM Abatement</u> : None this week.
<u>Hazardous Materials Removal</u> : None this week.
<u>Air Monitoring</u> : - Conducting air monitoring in accordance with air monitoring program. (2) E-Bam units operational during all demo, ACM abatement, and hazwaste removal activities. Several action level readings occurred during the work week as noted on the particulate monitoring log. Dust suppression measures were increased and no further actions levels occurred during each work day.
<u>Other</u> - Repaired wind tarp fence after strong winds. Crews continued clean up in Building 26 pits and trench between Buildings 2 and 26.

**Two-Week Look Ahead - Identification of Major Project Activities Planned**

**Week 1**

Week Ending - 5/18/12	Maintain traffic routes in accordance with Traffic Control Plan
	Continue Class II debris removal from cleanup operations
	Continue hazwaste removal operations
	Continue implementation of Air Monitoring Program

**Week 2**

Week Ending - 5/25/12	Continue site cleanup.

**Weekly Status Report Former ASARCO-Encycle Facility Demolition**



**Material Export Summary**

Material Type	Truck Loads		Mass Removed (tons)		Notes
	Week	Project	Week	Project	
>60 mm Haz. Waste	0	114	0	1464.29	
< 60 mm Haz. Waste	0	34	0	427.81	
Liquid Hazardous Waste*	0	27	0	126,128	
Hazardous Sludge	0	27	0	397.29	
Caustic Solids	0	29	0	310.94	
Friable ACM	0	9	0	66.86	
Non Friable ACM	0	235	0	2651.50	
Class II	18	1773	303.96	32,007.68	

\*Units in gallons

**On-Site Labor Hours Summary -ERP**

Date	ERP Staff Hours	Subcontractor Hours Summary			Totals	Notes
		Turnstone				
Weekly Totals	63.5	0			63.5	
Project Totals	10,347.20	2,082.0			12,429	

**On-Site Labor Hours Summary - Project Total**

Date	SIS Staff Hours	ERP Staff Hours	Camacho Staff Hours		Totals	Notes
Weekly Totals	720	63.5	-	0	784	
Project Totals	38,982	12,429	38,796	0	90,207	

**Health and Safety**

On-going site orientations are conducted every Monday at 9:00 am.  
Daily tailgate meetings are conducted every day at 7:00 am.

**Open Action Items**

None this week.