

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 528-5-70807-M030

Grantee: Extengine Transport Systems, LLC

Date Submitted: 10/10/05

Report for the **Monthly** period:

Starting Date 9/1/05 Ending Date 9/30/05

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

Task 1: Develop EPA FTP Transient Test Protocol to establish emissions/fuel economy effects:

Task completed in prior reporting period.

Task 2: Validation Testing

Task completed in prior reporting period.
Submittal of lab test report will be included in final project summary report.

Task 3 – Program Management and Reporting

Preparation of final project summary report is underway.

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>None at this time</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>Not applicable.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>Not applicable</p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Submit final summary project report and close-out project. The report will include a description of the test engine, test laboratory and procedures, the test data, and discuss the test results with regard to the fuels and engine.

Submit final invoice – laboratory fees for tests have exceeded the authorized grant funds due some additional tests included at Extengine’s request. The invoice to TCEQ will NOT exceed the remaining authorized funds.



October 10, 2005

Date: _____

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*