

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-11-11142-3264

Grantee: Roush Enterprises, Inc.

Report for the Monthly period: February 2011 **Date Submitted:** 3-10-2011

Section I. Accomplishments

Provide a bulleted list of project accomplishments as well as a description of their importance to the project.

- Complete NTRD Deliverable Task Report 1, 2, 3
- Procured confirmation prototype (CP) level components
- Advanced prototype (AP) components were removed from the AP vehicles
- CP level components were installed including new powertrain control module PCM calibration

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

- Task 4: Procure components for and construct confirmation prototype vehicles

Section II: Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered

Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect

Section III. Goals and Issues for Succeeding Period:

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen

- Complete NTRD Deliverable Task Report 4
- Verify that NTRD Deliverable Task Report 5 is progressing as planned

Date: 3-10-2011

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*