

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-11-11142-3264

Grantee: Roush Enterprises, Inc.

Report for the Monthly period: May 2011 **Date Submitted:** 6-10-2011

Section I. Accomplishments

Provide a bulleted list of project accomplishments as well as a description of their importance to the project.

- All grant work is complete except for the Task 5/6 Deliverable Report.
- Task 5/6 Deliverable Report was completed and is currently being reviewed internally at Roush.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

- Task 5: Calibration and emissions testing for confirmation prototype vehicles.
- Task 6: The PERFORMING PARTY will prepare and submit monthly detailed project reports and a comprehensive final report while ensuring compliance with all TCEQ program requirements.

Section II: Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project

No issues arose during the month of May related to the completion of the task 5/6 deliverable.

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered

Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect

Section III. Goals and Issues for Succeeding Period:

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen

- Complete NTRD Deliverable Task Report 5 / 6

Date: 6-10-2011

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*