

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Received

NOV 14 2005

Implementation Grants Section

Contract Number: 582-5-70807-M024

Grantee: SFA International, Inc.

Date Submitted: 11/10/05

Report for the **Monthly** period:

Starting Date 11/1/05 Ending Date 11/30/05

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

1. Money was paid to Southwest Research Institute 10/27/05 for the testing.
2. Follow up with Robert Fannick indicated that they did not have a copy of the signed contract available. We sent a copy of the signed contract to Fannick by email.
3. Fannick then reported that they found the original signed contract.
4. Testing has been scheduled to start 11/16/05 and continue through 11/30/05 with one weekend and the four-day Thanksgiving Holiday during this period.
5. SFA will have a representative present during most of the testing.
6. We expect to have data and a final report from SwRI by 12/15/05.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>Found lost contract.</i></p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p><i>Now in line for testing to begin 11/16/05.</i></p>

**Action(s) Conducted and
Results**

*(Please describe the action(s) taken to
resolve the problem(s) and its effect)*

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Conclude testing, receive final report and conduct evaluation of data.

Walter R May

Walter R. May, President Date: 11/10/05
Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*