

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

4/11/06

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-M025Grantee: CleanAir Associates Inc.Date Submitted: 3-07-06Report for the **Monthly** period:Starting Date 3-07-06 Ending Date 3-31-06

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

We have a contract with the University of West Virginia to perform the proof of concept testing starting on the week of May 1, thru May 5, 2006, under the supervision of Dr. Scott Wayne. We should have the results shortly after the testing is completed. TCEQ will have the results of the testing as soon as the university compiles the results. CleanAir associates Inc. has paid for the testing and will submit the reimbursement paperwork next month as advised by the TCEQ.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:


Proof of Concept Testing

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>None</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>Complete the first phase of our proof of concept testing.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>CleanAir Associates Inc. has paid for the proof of concept testing and is proceeding to have our Catalytic Fuel Converter tested as per the EPA FTP procedures (FR Volume 40, Part 86) for Heavy Duty Diesel Engines.</p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Our goal for the succeeding period is to proceed with the Proof of Concept Testing at the University of West Virginia for Heavy Duty Diesel Engines as per the EPA FTP procedures (CFR Volume 40, Part 86) and procure the results for our Proof of Concept evaluation and move on to our certification testing.



Date: 04-07-06

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*