

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-T036

Grantee: World Energy Alternatives, LLC

Date Submitted: November 11, 2005

Report for the **Monthly** period:

Starting Date October 11, 2005

Ending Date November 10, 2005

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

1. The test plans to perform emissions testing for the approval of Envirodiesel as an alternative fuel formulation for TxLED were prepared, revised, and re-submitted to TCEQ as per Morris Brown's instructions. Approval of the test plan is pending and is dependent on the fuel analysis for the reference fuel. On Monday, November 7, 2005, a verbal confirmation was given from OCTEL that the fuel analysis was good and that a paper report would be forwarded to WVU as soon as it was received. WVU will electronically send the fuel analysis to Morris Brown for final approval of the test plans.
2. It is anticipated that WVU will begin testing the week of November 28, 2005. This will be dependent on the availability of their facilities, final approval of the testing plans, and their receipt of both the candidate fuels and reference fuel and additive.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

The above accomplishments are related to Task 2 of the Grant Activities as defined in the grant agreement.


Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	None at this time
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	N/A
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	N/A

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The goals for the coming period include the following:

1. Receive fuel analysis for final approval of test plans and protocol by TCEQ.
2. Receive final approval by TCEQ on the test protocol and revised plans for emissions testing of Envirodiesel as an alternative diesel fuel formulation for TxLED.
3. Begin emissions testing of Envirodiesel in accordance to the approved testing protocol and plans.



Date: _____

11-14-05

Authorized Project Representative's Signature

NOTE: Please attach any additional information that you feel should be a part of your report that may be required to meet the deliverable requirements for tasks completed during this reporting period.