

# THERMAL DISCHARGE PROJECT TIMELINE

## PROJECT MILESTONES

**Project Manager: Lynda Clayton**

**Short Title of rule: Development of Screening Procedures for thermal discharges in TPDES permits**

**Rule Project Number: NA**

**Updated: 1/9/2015**

Action	Scheduled Dates
Send concept letter and timeline to EPA	4/29/2014
EPA response letter – approval of general approach and timeline	5/12/2014
Stakeholder Process – Phase I: Initial Concept Development: Start August 2014	
• <b>First meeting</b>	8/20/2014
• <b>Second meeting</b>	12/17/2014
• <b>Third meeting</b>	February 2015
<b>Stakeholder Input for Phase I Due Date</b>	<b>3/31/2015</b>
TCEQ WQD Research and Benchmarking: Phase II	4/1/2015-12/31/2015
TCEQ & EPA Concurrence on Screening Procedures	1/1/2016-6/1/2016
Proposed Screening Procedures Released to Stakeholders	7/2016
Final Draft Screening Procedures Released to Stakeholders	11/2016
Adoption of Screening Procedures into Implementation Procedures	1/1/2017-8/30/2017
Revised IPs to EPA	8/31/2017
Final Screening Procedures incorporated into TPDES permits with temperature limits	10/1/2017