

# Draft process & timeline for revising Gilleland Creek I-Plan

2017

	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
Discuss MS4/I-Plan interconnections											
Review existing data											
Determine need for additional data											
Collect, analyze existing data											
Select measures to <u>maintain from current I-Plan</u> , modify as needed, draft new text for I-Plan											
Select measures to include in I-Plan <u>from current practices</u> , draft text for I-Plan											
Identify measures <u>not currently being used</u> to include in I-Plan, draft text for I-Plan											
ID add'tl entities to implement new measures											
Review & change other content in current I-Plan											
Compile revisions into draft document											
Approve draft (for public review if desired, or for submittal to TCEQ without public review)									Early in month		
<i>Public input on draft, if desired</i>											
<i>Stakeholder Committee approves any revisions to draft (if receiving public review)</i>									Early in month		
TCEQ staff review, comment											
Draft, discuss, approve any changes											
Adopt I-Plan revisions, submit to TCEQ staff											
Meetings of stakeholders	X	X	X		X	X		X & poss. public meeting	X		X

# Gilleland Creek I-Plan Revisions

**DRAFT**

