



**Texas Commission on Environmental Quality
New Technology Implementation Grant (NTIG) Program**

Implementation Phase Quarterly Project Status Report

Contract Number:	582-17-70806-2569		
Application Number:	2016-08-0002-NG		
Grantee:	The City of San Antonio, acting by and through City Public Service Board (CPS Energy)		
Physical Address of Project:	9800 W. Commerce Street, San Antonio, Texas 78227		
Report for the Quarterly period:	4/1/19 to 6/30/19	Date Submitted:	7/9/2019
Authorized Official/Project Representative Name:	David Jungman		
Authorized Official/Project Representative Contact Details:	Email Address: DCJungman@cpsenergy.com	Phone Number:	210-353-4861
Project Summary: (150 word max)	The CPS Energy Solar + Storage project integrates a 5 MW / 10 MWh lithium-ion battery energy storage system (BESS) with a 5 MW solar Photovoltaic array in Bexar County, Texas. The project has a twenty-year life and will be constructed near the Southwest Research Institute on West Commerce Street in San Antonio. The project will showcase a cost-effective and scalable method to achieve reduced emissions, while providing economic and operational benefits to the community, CPS Energy customers and the ERCOT grid.		

Section I. Accomplishments

Provide a bulleted list of project accomplishments since the last report and identify the corresponding task (if applicable).

- **Solar PV Construction.** Installation of the Solar PV continued during Q2/2019.

List any invoices being submitted for reimbursement in reference to the project accomplishments listed above: (Add rows as necessary.)

- No invoices have been submitted for reimbursement during Q2/2019.

Section II. Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and their effect on the progress of the project.

- No problems to report for Q2/2019.

Proposed Solution(s): Report any possible solution(s) to the problem(s) identified above.

- Not applicable.

Action(s) Conducted: Describe the action(s) taken to resolve the problem(s) identified above.

- Not applicable.

Describe results of these actions identified above.

- Not applicable.

Section III. Goals and Issues for Upcoming Period

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen:

- **Solar PV Construction.** CPS Energy intends to complete construction and commissioning of the Solar PV in Q3/2019.
- **BESS ERCOT Testing:** CPS Energy plans to receive approvals for energization and synchronization from ERCOT, and complete ancillary service qualification testing in Q3/2019.
- **BESS Commissioning:** Final commissioning of the BESS will be performed following ERCOT ancillary service qualification testing in Q3/2019.



Authorized Official/Project Representative's Signature

7/9/19

Date

NOTE: Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.

This form may be submitted via e-mail to your Grant Coordinator or a paper copy may be sent to the following address:

Texas Commission on Environmental Quality
Air Quality Division
Implementation Grants Section (NTIG), MC-204
P.O. Box 13087
Austin, Texas 78711-3087