

From: [Randy Ammons](#)
To: [REDACTED]
Cc:
Subject: [OCE](#); [Randy Ammons](#)
Date: RE: OSSF Permit Application 057-0282_Extension Request
Tuesday, April 21, 2020 3:23:23 PM

Good afternoon Mr. Villarreal,

This is in response to your request for enforcement discretion received on April 20, 2020. In your request, you are seeking an extension to the timeline noted in the original letter dated March 22, 2019, because of construction delays, permitting delays, and COVID 19 constraints. This request is denied due to lack of information pertaining to reason for delays prior to March 22, 2020. action plan for processing plant slow/shut down due to COVID

The TCEQ is committed to working with you as we respond to the COVID-19 pandemic. If you have any questions or new information, please feel free to contact us at any time.

Regards,

Randy J. Ammons, Director
North Central and West Texas Area
Texas Commission on Environmental Quality

From: Christian Villarreal <[REDACTED]>

Sent: Monday, April 20, 2020 12:58 PM

To: OCE <OCE@tceq.texas.gov>

Cc: Ramiro Garcia <ramiro.garcia@tceq.texas.gov>; Keith Britton <[REDACTED]>
Jeffrey Briscoe <[REDACTED]> Tim Martin <[REDACTED]> Quincy
Roberts <[REDACTED]> Kelly Horak <[REDACTED]> Lance Mantooth
<[REDACTED]>

Subject: OSSF Permit Application 057-0282_Extension Request

Afternoon,

We are reaching out on behalf of Mr. Quincy Roberts for the OSSF Permit Application Number 057-0282 granted on March 22 of 2019, attached for reference.

After review of the letter we noticed that we had reached the 1-year mark of the OSSF Permit. We wanted to ask for consideration of an extension to the timeline noted in the original letter (attached for reference) because of construction delays, permitting delays, and COVID 19 constraints. Please consider that in this time of continued pandemic developments; the construction team is working hard to construct this project which includes an OSSF per permit and plans. This project has been restricted to closings, essential business restrictions and primarily the health and safety of the team. We ask to consider our request of an extension do to unforeseeable events that affected the timeline of the finished OSSF.

Thank you,

Christian Villarreal



ICONIC Consulting Group, Inc.

Designer

E: [REDACTED]
C: 972-977-5821

2655 Villa Creek Dr. Suite 276
Dallas, Tx 75234
F: 214-705-3769



EXCELLENCE. EVERY CLIENT. EVERY TIME.

www.ICONICcg.com