


# Production Timeline: Austin Streams Updated I-Plan



## Text Version, Production Timeline: Austin Streams Updated I-Plan

- June 1 Project Facilitator submits stakeholders' final draft Updated I-Plan to TCEQ Project Manager
- June 1- July 6 TCEQ Review
- July 7 TCEQ Team Leader sends draft with TCEQ comments to Project Facilitator
- July 8 Project Facilitator sends TCEQ comments for stakeholder review
- July 11-15 Stakeholders review TCEQ comments
- Week July 18 Stakeholders meet to discuss TCEQ comments and their response. TMDL Team Leader attends to field any stakeholder questions.
- July 25-29 Project Facilitator prepares revised I-Plan Update and circulates to Coordination Committee for final review. Review might be sooner depending on what date the meeting takes place week of July 18.
- August 1 Project facilitator submits final draft in response to TCEQ comments to TCEQ Team Leader
- August 2-5 TCEQ Team Leader reviews changes in response to comments August 2 TCEQ Team Leader sends draft submitted by stakeholders to Robin Berry in ERD for concurrent publishing review.
- August 3-12 TCEQ Concurrent Publishing division review (because Texas State Library has designated all TMDLs and I-Plans as state publications).
- August 15-19 TCEQ agency-wide review (AWR)
- August 15 Project Facilitator distributes draft to Coordination Committee for review and response.
- August 21 TCEQ Team Leader sends comments from AWR, if any, to Coordination Committee,
- August 16-26 Facilitator and Coordination Committee work via email to resolve any final TCEQ comments.
- August 31 Project Facilitator submits final Updated I-Plan to TCEQ
- September 6-9 TCEQ Team Leader prepares document for publication, posts to website, informs Publishing division of location.