NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Contract Number: 582-5-70807-0021

Grantee: Clean Air Power, Inc.

Date Submitted: 10-1-05

Report for the **Monthly** period:

Starting Date :08-01-05 Ending Date :09-30-05

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Compiling test data SCR catalyst
- Compiling test data DPX catalyst
- Submitting application to EPA
- Ordered 5 pcs SCR and 5pcs DPX catalysts
- Ordered 5 units urea dosing systems incl sensors
- Complete manufacturing drawings for SCR and DPX
- Complete installations drawings

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to: New technology research and development grant SCR/DPX system.

Section II: Problems/Solutions

Problem(s) Identified (*Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)*	*NA*
Proposed Solution(s) *(Please report any possible solution(s) to the problem(s) that were considered/encountered)*	*NA*

Action(s) Conducted and Results *(Please describe the action(s) taken to resolve the problem(s) and its effect)*	*NA*

Section III. **Goals and Issues for Succeeding Period**: (*Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

- *PERIOD OCTOBER 2005*

- *Manufacture and assemble SCR and DPX catalyst units in stainless steel housing.*
- *Install two SCR/DPX systems on of customer freight liners trucks*
- *Commission SCR/DPX systems*
- *Purchase on site urea tank*

Frits Tan Date*: Sept. 30 2005*

Authorized Project Representative's Signature

NOTE*: Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*