NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Contract Number: ***582-5-65591-0003***

Grantee: ***The University of Texas at Austin***

Date Submitted: ***March 27, 2006***

Report for the **Monthly** period:

Starting Date ***February 1, 2006*** Ending Date ***February 28, 2006***

Section I. Accomplishments

Summary of progress during reporting period:

Activity during the reporting period included air quality monitoring at sites along the Texas-Louisiana border **(Task 1)**.

As noted in the previous progress reports, five measurement (5) sites for this project have been deployed. In the reporting period all of these sites collected data and provided it to the TCEQ's data management system. Data from all of the sites are available online. The sites became operational on the following dates:

Wamba NTRD C645 (near Texarkana) became operational 7/20/05
Newton NTRD C639 became operational 7/22/05
Clarksville NTRD C648 became operational 7/26/05
San Augustine Airport NTRD C646 became operational 7/27/05
Smith Point, an existing site, had ozone measurements become operational on 8/3/05

Data analysis **(Task 2)** involved continued interpolations of ground monitoring data for selected episodes from the summer, 2005 monitoring period. In addition, ozone flux calculations continued for days that resulted in high ozone concentrations in the Dallas-Fort Worth region.

Section II: Problems/Solutions

Problem(s) Identified *(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)*	None
Proposed Solution(s) *(Please report any possible solution(s) to the problem(s) that were considered/encountered)*	
Action(s) Conducted and Results *(Please describe the action(s) taken to resolve the problem(s) and its effect)*	

Section III. **Goals and Issues for Succeeding Period**:
During the next reporting period, the project goals are:

- Continue data collection
- Continue data analysis activities

David Allen

Date *3/27/06*

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*