NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Contract Number: 582-5-65591-0012

Grantee: EnviroFuels, LP

Date Submitted: October 29, 2004

Report for the **Monthly** period:

Starting Date 10/01/04 Ending Date 10/31/04

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Completed test plan – final EPA sign off on test plan necessary for ETV process to be implemented
- Completed Baseline Test – conducted pre-treat baseline testing and began treating test locomotive with EnviroFuels's product.
- Completed Final Test – conducted final testing for fuel efficiency and emissions.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Section II: Problems/Solutions

Problem(s) Identified *(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)*	Difficulty managing consistent dosing of product into fuel.
Proposed Solution(s) *(Please report any possible solution(s) to the problem(s) that were considered/encountered)*	Installed an injection meter to treat all fuel provided to locomotive.
Action(s) Conducted and Results *(Please describe the action(s) taken to resolve the problem(s) and its effect)*	Installed an injection meter to treat all fuel provided to locomotive.

Section III. **Goals and Issues for Succeeding Period**: (*Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The principle objective for November is to review the data collected during the final testing and determine the comparability with the baseline data for reporting purposes.

The primary challenge will be the definition of any adjustments that may be necessary to compensate for atmospheric changes between the baseline and the final test period.

_____ Date: 10/29/04

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*