NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Contract Number: 592-5-70807-0004

Grantee: Baytech Corporation

Date Submitted: 10 January 2006

Report for the **Monthly** period:

Starting Date: 1 December 2005 Ending Date: 31 December 2005

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

No work was performed on the project by Baytech this reporting period.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Section II: Problems/Solutions

Problem(s) Identified (*Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)*	No problems are anticipated.

Proposed Solution(s) *(Please report any possible solution(s) to the problem(s) that were considered/encountered)*	
Action(s) Conducted and Results *(Please describe the action(s) taken to resolve the problem(s) and its effect)*	

Section III. **Goals and Issues for Succeeding Period**: (*Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Baytech will prepare for 6.0L propane and CNG heavy duty engine testing at Southwest Research Institute, which is scheduled for early February 2006. Preparations will include final engine calibration optimizations and arrangements for test vehicle engine removal and configuration for engine dynamometer testing.



_____ Date:_____1/10/06_____

Authorized Project Representative's Signature