NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Contract Number: _____508-5-70807-0016_____

Grantee: ___Texas A&M Research Foundation_____

Date Submitted: _____

Report for the **Monthly** period: November 2005

Starting Date ___July 22, 2005_____ Ending Date ___May 31, 2006_____

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Moved meteorological instrumentation to field site and determined onsite necessities
- Deployed some hardware structure to tower to receive sensors

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Article 2. Scope of Work
Task 1 – Construction of test site and infrastructure development
Including 2.1.1, 2.1.2, 2.1.3, and 2.1.4

Section II: Problems/Solutions

Problem(s) Identified (*Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)*	*1. Site manager has no laboratory in Eller O&M building yet* *→ no possibility for lab-testing* *→ major deviation from schedule (#2.1.7)*
Proposed Solution(s) *(Please report any possible solution(s) to the problem(s) that were considered/encountered)*	*1. complete laboratory /office construction*
Action(s) Conducted and Results *(Please describe the action(s) taken to resolve the problem(s) and its effect)*	*1. completion by December 15, 2005; move-in and usage by end December, beginning of January 2006*

Section III. **Goals and Issues for Succeeding Period**: (*Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Start sensor setup throughout, and data logging in late December 2005.

Date: *12-13-05*

Authorized Project Representative's Signature

NOTE*: Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*