NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Contract Number: ____582-5-65591-0011_____

Grantee: _Cummins West, Inc. dba Cleaire Advanced Emission Controls, LLC_____

Date Submitted: ___July 10, 2006_____

Report for the **Monthly** period:

Starting Date ___June 1, 2006_____ Ending Date __June 30, 2006____

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Monitored Lonestar systems installed on vehicles to accumulate mileage for verification durability testing.
- Responded to EPA's questions on the Lonestar verification application.
- Submitted updated Owner's Manual and Installation Manual to EPA and TCEQ.*

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Article 2, Task 1: Construction of Lonestar systems*
Article 2, Task 2: Verification through EPA and/or CARB

* The original version of the Owner's Manual was submitted to TCEQ on April 18, 2005 in conformance with the contract deadline of six months from the date of the Notice to Proceed.

Section II: Problems/Solutions

Problem(s) Identified (*Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)*	
Proposed Solution(s) *(Please report any possible solution(s) to the problem(s) that were considered/encountered)*	
Action(s) Conducted and Results *(Please describe the action(s) taken to resolve the problem(s) and its effect)*	

Section III. **Goals and Issues for Succeeding Period**: (*Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Goals for July 2006:

- Monitor Lonestar systems installed on host vehicles for durability testing.
- Request a kick-off meeting with EPA regarding the verification application.
- Submit budget amendment to TCEQ to reflect the fact that SwRI testing costs will be incorporated into the RTI contract.

William D. Binder

Authorized Project Representative's Signature

Date*:* July 10, 2006.

NOTE*: Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*