COLORADO-LAVACA BBASC ROADMAP 5-20-11								
MEETING DATE								
Goal & Tasks	**Mar. 30**	**Apr. 27**	**May. 13**	**May. 25**	**Jun. 16**	**Jun. 29**	**Jul. 21**	**Aug. 3, 18**
Understand tasks for BBASC								
Review BBASC responsibility								
Develop roadmap for meeting BBASC responsibilities								
Modify and approve draft roadmap								
Understand BBEST report & other technical, policy issues								
Presentations, Q&A on BBEST Report	1	2						
Develop technical & policy questions & plan to address								
Develop joint vision to enable consensus								
Understand concerns of each interest group								
Develop goal or goals to serve as vision for BBASC								
Identify and understand technical tools								
WAM committee updates								
Determine needed WAM runs & timeline								
Education on how WAMs help BBASC evaluate BBEST recs								
Determine need for other resources (e.g. models & agency resources)								
Develop recommendations for environmental flow standards (3)								
Make decisions on components of EFS recommendations: • gauge locations • flow conditions • implementation triggers • etc.								
Select other factors to be considered in conjunction with BBEST EFR								
Perform iterative WAM runs with EFR, future demands, other factors, and strategies								
Agree on EFS recommendations								

Goal & Tasks	Mar. 30	Apr. 27	May. 13	May. 25	Jun. 16	Jun. 29	Jul. 21	Aug. 3, 18
Develop recommendations for strategies to meet EFS (3)								
Education on strategies								
Identify locations where strategies are needed								
Identify potential strategies								
Using criteria developed, identify & research promising strategies								
Evaluate & select strategies								
Develop report								
Report committee presentation & recruitment								
BBASC provides input on report scope & outline, tasks assigned								
Draft report presented and discussed								
Revised report presented								
Final report adopted								
Develop Workplan (if agreed by BBASC)								
Agree on scope and timeline for developing workplan								
Maintain list of possible workplan items from meetings								
Identify workplan components to provide to BBEST								
BBEST provides draft workplan to BBASC								
Adopt workplan								
	Notes							
		Work on task is expected at meeting						
		Task may be ongoing as needed						
	1. Focus on instream flows, questions identified by BBASC members							
	2. Focus on freshwater inflows and relation to instream flows, and Ch. 6 implementation							
	3. Steps to develop EFS and Strategies may be done iteratively within each task and with each other							
	Abbreviations							
	EFS: Environmental Flow Standards (recommendations to be developed by BBASC)							
	EFR: Environmental Flow Regime (developed by BBEST)							