Texas Commission on Environmental Quality (TCEQ)
Texas Emissions Reduction Plan (TERP)
New Technology Implementation Grant (NTIG) Program

Quarterly Progress Report

Contract Number: 582-25-71295-NG	**Grantee Name: OXY USA, Inc.**
Report for Period: 8/13/25-9/30/25	**Physical Project Address: 31.579648, -101.653968 Stiles, TX 76932**
Date Submitted: October 15th, 2025	**Project Representative Name: Angela Bedoya**
Project Representative E-Mail: Angela_bedoya@oxy.com	**Project Representative Phone Number: 713-3504994**
Project Summary (150 words or less): Magellan, a gas lift compression facility which is owned by Oxy USA Inc (Oxy), was originally installed with 4 rental engine driven compressor skids. This project will ***replace 4 gas engine driven reciprocating compressors with 4 1500HP electric motor driven reciprocating compressors***. Power for the project will come from an ***upgraded PME*** with high voltage power lines running to the site where reclosures and step-down transformers will be installed.	

Section I. Project Progress

A. Indicate which Tasks, as defined in the Grant Contract Scope of Work, are currently in progress. Describe any challenges encountered during the completion of these Tasks. Discuss plans or actions taken to resolve them.

This reporting period we completed Task 2. Documentation was pre-existing as the station will not change footprint. We provided documentation showing proof of lease and property rights to the location by means of a Surface Use Agreement with landowner. On the project execution, we are currently working with Facilities and Construction team to request equipment quotes for ordering early next year, and we sent request for power increase at the Magellan PME from Oncor. Currently, full power will not be available until middle of 2027 so we will replace 2 compressors in 2026 and the other two in early 2027. Other than the power constraint, we don't expect any other challenges to project execution. Task 3 is currently in progress. We requested certificates of insurance and will send as soon as available.

B. Indicate which Tasks have been completed, and any associated accomplishments during this reporting period. Describe any challenges encountered during the completion of these Tasks. Discuss actions taken to resolve them.

Task 2 has been completed. No challenges encountered.

Section II. Goals for Upcoming Period

A. Provide a brief description of the Tasks and/or other project goals you hope to realize in the coming period and identify any notable challenges that can be foreseen.

The goal for the upcoming period will be to finalize the insurance documentation for the project (task 3) and continue with project planning and equipment orders.

Authorized Official/ Project Representative's Printed name

/Angela Bedoya ***10/15/2025***

Authorized Official Signature/ Project Representative's name ***Date***

Note: Please attach any additional information that you feel should be a part of your report.