
NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or
favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not
necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising
or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not constitute by TCEQ or the State of Texas the making of any
warranty, express or implied, including the warranties of merchantability and fitness for a particular
purpose, and such entities do not assume any legal liability or responsibility for the accuracy,
completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent
that its use would not infringe privately owned rights.
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Starting Date    February 1, 2006           Ending Date February 28, 2006 
                                                   
Section I.  Accomplishments  (Please provide a bulleted list of project accomplishments as well as a 
description of their importance to the project.) 
 

• Continued working with suppliers on the data acquisition system. 
• Continued in-house testing on the new converters to ensure satisfactory 

performance. 
 
Indicate which part of the Grant Activities as defined in the grant agreement, the above 
accomplishments are related to: 
 

1. Task #4 - Construction of converter, EGR, and data acquisition system. 
2. Task #7 – In-house emission and acoustical testing. 
3. Task #10 - Verification through EPA and or CARB. 

 
 



 
Section II: Problems/Solutions 
 
 
Problem(s) Identified 
 
(Please report anticipated or 
unanticipated problem(s) encountered 
and its effect on the progress of the 
project) 

 
• No problems encountered this period.  

Proposed Solution(s) 
 
(Please report any possible solution(s) 
to the problem(s) that were 
considered/encountered) 

 
 

• No action is necessary. 
 

Action(s) Conducted and 
Results 
 
(Please describe the action(s) taken to 
resolve the problem(s) and its effect) 

 
 

• No action is required.   

 

 



Section III.  Goals and Issues for Succeeding Period: (Please provide a brief 
description of the goal(s) you hope to realize in the coming period and identify any notable 
challenges that can be foreseen) 
 

1. Anticipate delivery of 3 mobile data acquisition systems. 
2. Make a trip to Houston to meet with city of Houston Representative for hardware 

installation including mobile data acquisition system (March 22 - March 25).   
3. Have complete hardware set shipped to Houston to start the durability program 

on-the-road. It is likely for the succeeding period, as pre-testing will be done in-
house first.  

 
Most challenges in the upcoming periods are suppliers related delays, assembly and  
check for quality, debugging, and pre-testing. 
 
 
 
 
 
____________________________________________   Date:   03/09/2006 
Authorized Project Representative's Signature 
 
NOTE: Please attach any additional information that you feel should be a part of your report or 
that may be required to meet the deliverable requirements for tasks completed during this 
reporting period. 
 
 
 
 
 
Continued work towards commercialization and manufacturing and raising funds. Selected 
ativities are: 
 

a. Reached an agreement with established manufacturer for the construction of 
converter candles (composite wire mesh agglomerator). 

 
b. Continue negotiations with a medium-size manufacturer for sheet metal and canning. 

 
c. Continue negotiation with close to 5 investment bankers for $3 to 5 million 

towards manufacturing and sales and marketing 
 

d. Applying for state funding in the order of $1.5 million for commercialization. 
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