
NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or
favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not
necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising
or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not constitute by TCEQ or the State of Texas the making of any
warranty, express or implied, including the warranties of merchantability and fitness for a particular
purpose, and such entities do not assume any legal liability or responsibility for the accuracy,
completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent
that its use would not infringe privately owned rights.



Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program

Monthly Project Status Report

Contract Number: 592-5-70807-0004

Grantee:  Baytech Corporation

Date Submitted:  22 September 2006

Report for the Monthly period:

Starting Date: 1 August 2006                                   Ending Date:  31 August 2006

Section I.  Accomplishments  (Please provide a bulleted list of project accomplishments
as well as a description of their importance to the project.)

1)  Baytech completed analysis of 6.0L heavy duty emissions test results needed for EPA and
CARB emissions certification applications.

2)  Baytech finalized and submitted the emissions certification application to EPA for both
propane and CNG versions of the 6.0L Heavy Duty engine, based upon the data obtained from
the formal HD Transient Test Procedures tests.

3)  Baytech prepared and submitted the California Air Resources Board (CARB) emissions
certification application for the 6.0L propane and CNG heavy duty engines.

4)  Baytech prepared the Task 1 report.

Indicate which part of the Grant Activities as defined in the grant agreement, the above
accomplishments are related to:

The work described in item 1) above is related to Task 3 of the Scope of Work.
The work described in items 2) and 3) above are related to Task 2 of the Scope of Work.
The work described in item 3) is related to Task 1 of the Scope of Work.

Section II: Problems/Solutions



Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

Several Baytech 8.1L propane system customers have
experienced propane fuel quality problems with commercial
propane that have contaminated Baytech’s propane sequential
MPFI system.  Baytech discussions with propane industry
experts and literature review reveal that out-of-spec propane is
a widespread problem.

Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

Evaluate several new propane vapor coalescing filter
configurations that can potentially remove fuel contaminants
without affecting in any way the performance of Baytech’s MPFI
system.  The propane vapor filter system is applicable to both
the 8.1L and 6.0L propane systems.

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)

Baytech will begin this filter evaluation in September.

Section III.  Goals and Issues for Succeeding Period: (Please provide a brief
description of the goal(s) you hope to realize in the coming period and identify any notable
challenges that can be foreseen)

1)  Baytech will prepare the Task 3 report.



2)  Baytech will respond to EPA and CARB questions regarding the 6.0L emissions certification
applications.

3)  Baytech will conduct testing and evaluation of several propane filter configurations applicable
to both the 6.0L engine and 8.1L engine propane fuel injection systems to address fuel quality
issues associated with commercially available propane, as described in Section II above.

_____________________________   Date:_______9/22/06____________
Authorized Project Representative's Signature
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