
NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or
favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not
necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising
or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not constitute by TCEQ or the State of Texas the making of any
warranty, express or implied, including the warranties of merchantability and fitness for a particular
purpose, and such entities do not assume any legal liability or responsibility for the accuracy,
completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent
that its use would not infringe privately owned rights.



Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program

Monthly Project Status Report

Contract Number: 592-5-70807-0004

Grantee:  Baytech Corporation

Date Submitted:  11 June 2006

Report for the Monthly period:

Starting Date: 1 May 2006                                   Ending Date:  31 May 2006

Section I.  Accomplishments  (Please provide a bulleted list of project accomplishments as well as a
description of their importance to the project.)

No technical work was performed by Baytech on the project this reporting period.

Baytech and SwRI reached agreement on the terms of a subcontract with SwRI to conduct 6.0L heavy
duty engine testing.  The contract was signed and initial payment was made on 16 May.  Testing will
begin in early July, based on availability of SwRI’s test cell.

Indicate which part of the Grant Activities as defined in the grant agreement, the above
accomplishments are related to:

The work described above is related to Task 3 of the Scope of Work.

Section II: Problems/Solutions



Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

None.

Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)



Section III.  Goals and Issues for Succeeding Period: (Please provide a brief
description of the goal(s) you hope to realize in the coming period and identify any notable
challenges that can be foreseen)

Baytech will begin preparations for 6.0L engine CNG and propane system testing.  These will
include:

1)  Installation of Baytech’s propane fuel injection system on the test engine in San Antonio, and
fine tuning of the engine calibration.

2)  Removal of the test engine and delivery to SwRI.

3)  Shipment of Baytech test equipment to SwRI.

_____________________________   Date:_______6/11/06____________
Authorized Project Representative's Signature
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