
NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or
favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not
necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising
or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not constitute by TCEQ or the State of Texas the making of any
warranty, express or implied, including the warranties of merchantability and fitness for a particular
purpose, and such entities do not assume any legal liability or responsibility for the accuracy,
completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent
that its use would not infringe privately owned rights.
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Date Submitted:  14 December 2005

Report for the Monthly period:

Starting Date: 1 November 2005                                   Ending Date:  30 November 2005

Section I.  Accomplishments  (Please provide a bulleted list of project accomplishments as well as a
description of their importance to the project.)

1)Baytech optimized the 6.0L propane engine calibration software for hot/cold start conditions.

No other work was conducted by Baytech on the project this reporting period.

Indicate which part of the Grant Activities as defined in the grant agreement, the above
accomplishments are related to:

Item 1 is related to the activities in SOW Task 1 for the 6.0L propane engine.

Section II: Problems/Solutions

Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

No problems are anticipated.



Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)



Section III.  Goals and Issues for Succeeding Period: (Please provide a brief
description of the goal(s) you hope to realize in the coming period and identify any notable
challenges that can be foreseen)

Baytech will continue to optimize the 6.0L propane engine calibration by conducting on-road
driveability, performance, and hot/cold start evaluations in preparation for heavy duty engine
testing at Southwest Research Institute, which is scheduled for early February 2006..
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