
NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or
favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not
necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising
or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not constitute by TCEQ or the State of Texas the making of any
warranty, express or implied, including the warranties of merchantability and fitness for a particular
purpose, and such entities do not assume any legal liability or responsibility for the accuracy,
completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent
that its use would not infringe privately owned rights.



Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program

Monthly Project Status Report

Contract Number: _______508-5-70807-0016______________________________

Grantee: ____Texas A&M Research Foundation_______________________________

Date Submitted: _________________________________________________________

Report for the Monthly period:  October 2005

Starting Date ___July 22, 2005_________                 Ending Date ____May 31, 2006______

Section I.  Accomplishments  (Please provide a bulleted list of project accomplishments as well as a
description of their importance to the project.)

• Ordered NOx analyzer

• Received most of the remaining meteorological instrumentation and hardware to
install all components on the tower.

Indicate which part of the Grant Activities as defined in the grant agreement, the above
accomplishments are related to:

Article 2.  Scope of Work
Task 1 – Construction of test site and infrastructure development

Including 2.1.1, 2.1.2, 2.1.3, and 2.1.4



Section II: Problems/Solutions

Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

1. Site manager has no laboratory in Eller O&M
building yet
 no possibility for lab-testing
 major deviation from schedule (#2.1.7)

Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

1. complete laboratory construction

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)

1. laboratory construction is proceeding, but
another month delay was announced;

     presumed completion: end of November 2005



Section III.  Goals and Issues for Succeeding Period: (Please provide a brief
description of the goal(s) you hope to realize in the coming period and identify any notable
challenges that can be foreseen)

Set site schedule after all equipment has been received.
Start field deployment in late November 2005.

____________________________________________   Date:_____11-23-05______________
Authorized Project Representative's Signature

NOTE: Please attach any additional information that you feel should be a part of your report or
that may be required to meet the deliverable requirements for tasks completed during this
reporting period.


