
NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or
favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not
necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising
or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not constitute by TCEQ or the State of Texas the making of any
warranty, express or implied, including the warranties of merchantability and fitness for a particular
purpose, and such entities do not assume any legal liability or responsibility for the accuracy,
completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent
that its use would not infringe privately owned rights.
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Section I.  Accomplishments  (Please provide a bulleted list of project accomplishments as well as a 
description of their importance to the project.) 
 
 
Accomplishment Importance to the Project 
Most components of the gas 
liquefier have been evaluated 
and required refurbishments or 
replacements have been made. 
Reassembly and testing is 
progressing. 

Components being tested and reassembled are:  
• Gas clean-up system 
• Oil separator 
• Valve train for gas clean-up system 
• Heat exchanger 
• Oil cooler 

Much of the work during 
January focused on the testing 
and reassembly of components 
mentioned in previous month’s 
reports. 

Component refurbishment and/or replacement is needed to assure 
reliability and to maximize efficiency of the system. 

Two potential deployment sites 
have been identified.  A Cost 
estimate for system installation 
is being prepared for one of the 
sites. 

A site host that operates LNG-fueled vehicles is necessary for the 
successful demonstration of the on-site liquefier. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Indicate which part of the Grant Activities as defined in the grant agreement, the above 
accomplishments are related to: 
 
 
 
 
Accomplishment Grant Activity 
Liquefier system component testing and 
replacement 

Tasks 1-6 

Engine component replacements Tasks 1-6 
Demonstration site identification Tasks 5 
 
 
 
 
 
 
 
 
Section II: Problems/Solutions 
 
 
Problem(s) Identified 
 
(Please report anticipated or 
unanticipated problem(s) encountered 
and its effect on the progress of the 
project) 

 
1) Deployment and demonstration site is not yet 

contracted for. 
 
 
 

Proposed Solution(s) 
 
(Please report any possible solution(s) 
to the problem(s) that were 
considered/encountered) 

 
1. GTI has identified a major transit agency in Texas 

that operates LNG vehicles and is interested in 
becoming a replacement host site for the natural 
gas liquefier. 

  
 



Action(s) Conducted and 
Results 
 
(Please describe the action(s) taken to 
resolve the problem(s) and its effect) 

 
1. GTI is currently in discussions with the transit 

agency concerning the details for field-testing the 
liquefier at that agency’s LNG fueling site.  A cost 
estimate is being prepared for the site installation 
and details are being discussed with the transit 
agency for the demonstration.  The replacement 
host site is located in a non-attainment area.   

 
 
 

 
 
 



 

Section III.  Goals and Issues for Succeeding Period: (Please provide a brief 
description of the goal(s) you hope to realize in the coming period and identify any notable 
challenges that can be foreseen) 
 
 

• Continue systems refinement, efficiency enhancements, and system optimization 
activities that were initiated during October. 

• Reach agreement on deployment location and begin on-site permitting, gas supply, and 
operating groundwork.  This item will most likely continue for the next reporting period. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
____________________________________________ Date:  2-10-06 
Authorized Project Representative's Signature 
 
J. Brian Weeks, Associate Director,  
Hydrogen Energy Systems 
Gas Technology Institute 
 
NOTE: Please attach any additional information that you feel should be a part of your report or 
that may be required to meet the deliverable requirements for tasks completed during this 
reporting period. 
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