NTRD Program Disclaimers
1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or
favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not
necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising
or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant
Agreement recipients does not constitute by TCEQ or the State of Texas the making of any
warranty, express or implied, including the warranties of merchantability and fitness for a particular
purpose, and such entities do not assume any legal liability or responsibility for the accuracy,
completeness, or usefulness of any information,apparatus, product, or process disclosed, or represent
that its use would not infringe privately owned rights.



Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report

Contract Number: 528-5-70807-T051
Grantee: Extengine Transport Systems, LLC
Date Submitted: 7/20/06

Report for the Monthly period:

Starting Date __7/01/06 Ending Date 6/31/06

Section I. Accomplishments (Please provide a bulleted list of project accomplishments as well as a
description of their importance to the project.)

Task 1: Emission Testing Laboratory Approval

This task is completed. TCEQ approved Extengine’s selection of Southwest Research Institute (SwRI)
as the test laboratory. Extengine has signed the SwRI contract which initiates the fuel acquisition and
analysis process.

Task 2: Test Plan Approval

SwRI is initiating fuel acquisition, preparation, and analysis including purchasing 4,200 gallons of Valero
ULSD fuel meeting the TXLED specification for use as the reference fuel and as the blending stock for
candidate fuels. Extengine is delivering B100 biodiesel, ethanol, and TruBlue components to Southwest
Research Institute upon contract signing. Candidate fuels will be blended at SwRI. Analysis of fuels will
be supplied by SwRI.

The Test Plan is being finalized in accordance with the EPA/ETV protocol for verification of alternative
fuels. Extengine has obtained test data indicating that the ethanol blended with ULSD will increase HC
emissions and therefore it may not be possible to obtain TXLED verification of the ethanol/ULSD blend.
Therefore, our test plan will include the two biodiesel blends and the combined biodiesel/ethanol/ULSD
blend. The SwRI testing will consume the entire testing budget for the three candidate fuels.

Task 3: Emission Testing

A tentative test date cannot be finalized until approval of the Test Plan.

Task 4: Test Report

No effort on this task



Section Il: Problems/Solutions

Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

None at this time.

Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

Not applicable.

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)

Not applicable.




Section Ill. Goals and Issues for Succeeding Period: (Please provide a brief

description of the goal(s) you hope to realize in the coming period and identify any notable
challenges that can be foreseen)

Goals
e Prepare candidate fuels

e Analyze fuels.
e Finalize Test Plan

Z o B 2.2

Date:

August 16, 2006

Authorized Project Representative's Signature

NOTE: Please attach any additional information that you feel should be a part of your report or

that may be required to meet the deliverable requirements for tasks completed during this
reporting period.
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