
Texas Commission on Environmental Quality 
New Technology Implementation Grant (NTIG) Program 

Quarterly Project Status Report 

Contract 
Number: 582-11-13127-3225 

Grantee: 
Renewable Energy Systems Americas, Inc. 

Report for the Date 
Monthly period: Period Ending 9/30/2011 Submitted: 9/30/2011 

Section I. Accomplishments 

Provide a bulleted list of project accomplishments as well as a description of their 
importance to the project. 

• 	 Preliminary review of design changes proposed by LightSail, and evaluation of effect of these 
changes on contract SOW and schedule. 

Indicate which part of the Grant Activities as defined in the grant agreement, the 
above accomplishments are related to: 

• 	 These activities are not specific to grant activities defined in the grant agreement, but are 
related to potential grant amendment requests. 
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Section II: Problems/Solutions 

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered 
and its effect on the progress of the project 

a) 	 After completion of the grant agreement, the vendor for the energy storage system, 
LightSail, informed us as to proposed design changes to their system. These design 
changes are expected to impact the present project schedule. These design changes are 
not expected to change the gross system parameters (MW /MWh, efficiency, etc.), but 
details of system layout and design are expected to change. 

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were 
considered/encountered 

a) 	 We intend to propose a 6 month extension to the grant agreement, with appropriate 
extensions to intermediate tasks. We expect to make this proposal soon. 

Action(s) Conducted and Results: Describe the action(s) taken to resolve the 
problem(s) and its effect 

a) No actions to date, with the exception of discussion with TCEQ staff regarding schedule 
ISSUeS. 
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Section III. Goals and Issues for Succeeding Period: 

Provide a brief description of the goal(s) you hope to realize in the coming 
period and identify any notable challenges that can be foreseen 

Our goals are to define the required schedule changes related to the LightSail design 
changes, and make a request for such schedule changes to the TCEQ. 
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Authorized Project Representative's Signature 

NOTE: Please attach any additional information that you feel should be a part ofyour 
report or that may be required to meet the deliverable requirements for tasks completed 
during this reporting period. 
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