
  
 

  

 

   

 

  

 

  

 

 

 

 

 

 

 

 

Texas Commission on Environmental Quality 

New Technology Research & Development (NTRD) Program 


Monthly Project Status Report 


Contract Number: 582-11-11147-3264 

Grantee:	 Alternative Motive Power Systems 

Report for the Date 
Monthly period: October 2011 Submitted: November 10, 2011 

Section I. Accomplishments 

Provide a bulleted list of project accomplishments as well as a description of their importance to 
the project. 

 Visit to Axion Power (new battery option) 

 Made final battery selection: Odyssey P1800 

 Made final air compressor selection 

 Finalized generator(s) selection 

 Continued communications with Railserve regarding precise locomotive dimensions, fabrication, and 
packaging 

	 Visited cab manufacturer regarding complete new cab populated with appropriate cabinets and sub-
assemblies to provide the option of a cab replacement module 

	 Continued conversations with American Traction Systems regarding improvements to traction motor 
drive system 

	 Prototype design for the hybrid genset package has been finalized 

Indicate which part of the Grant Activities as defined in the grant agreement, the above 
accomplishments are related to: 

	 Task #1 
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Section II: Problems/Solutions 

Problem(s) Identified:   Report anticipated or unanticipated problem(s) encountered and 
its effect on the progress of the project 

a) No significant problems 

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were 
considered/encountered 

a) None 

Action(s) Conducted and Results:  Describe the action(s) taken to resolve the problem(s) 
and its effect 

a) None 

Section III. Goals and Issues for Succeeding Period:  

Provide a brief description of the goal(s) you hope to realize in the coming period and 
identify any notable challenges that can be foreseen 

 Notice to proceed allowing us to begin Task #2. 

 Approval of Contract Amendment Request Form 

 AMPS will begin ordering initial components upon receiving NTP 

Date: November 10, 2011 

Authorized Project Representative's Signature 

NOTE: Please attach any additional information that you feel should be a part of your 
report or that may be required to meet the deliverable requirements for tasks completed 
during this reporting period. 
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