
  
 

  

 

   

 

 

 

 

 

 

 

 

 

 

 

  

Texas Commission on Environmental Quality 

New Technology Research & Development (NTRD) Program 


Monthly Project Status Report 


Contract Number: 582-11-13515-2019 

Grantee: Nett Technologies 

Report for the Date 
Monthly period: October 1, 2011 to October 31, 2011 Submitted: November 10, 2011 

Section I. Accomplishments 

Provide a bulleted list of project accomplishments as well as a description of their importance to 
the project. 

 Discussions with US Environmental Protection Agency (EPA) Office of Transportation & Air 
Quality are continuing 

 Design of urea selective catalytic reduction (SCR) unit is well under way; however, completion 
of Task 2 will require test plan verification approval from EPA 

Indicate which part of the Grant Activities as defined in the grant agreement, the above 
accomplishments are related to: 

 Task 1 


 Task 2 


Section II: Problems/Solutions 

Problem(s) Identified:   Report anticipated or unanticipated problem(s) encountered and its 
effect on the progress of the project 

a) EPA approval of verification test plan requires more time than originally planned 

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were 
considered/encountered 

a) Request for amendment of scope of work to extend deadline of Task 1 and Task 2 

Action(s) Conducted and Results:  Describe the action(s) taken to resolve the problem(s) and its 
effect 

a) Organize face to face meeting with EPA officials 
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Section III. Goals and Issues for Succeeding Period:  

Provide a brief description of the goal(s) you hope to realize in the coming period and 
identify any notable challenges that can be foreseen 

	 Continue discussion with EPA staff with meeting in Washington DC.  

	 Task 3 preparation: identify customer who 

1) has a diesel generator set running high number of hours (ideal would be 24/7) and 

2) is willing to install urea SCR demonstration unit on his/her diesel generator set. 

Date: 11/10/11 

Authorized Project Representative's Signature 

NOTE: Please attach any additional information that you feel should be a part of your 
report or that may be required to meet the deliverable requirements for tasks completed 
during this reporting period. 
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