
  
 

  

 

    

 

 

 

  

 

 

 

 

 

 
  

 

 
 

 

Texas Commission on Environmental Quality 

New Technology Research & Development (NTRD) Program 


Monthly Project Status Report 


Contract Number: 582-11-13515-2019 

Grantee: Nett Technologies Inc. (Nett) 


Report for the Date September 10, 

Monthly period: August 1, 2012 to August 31, 2012 Submitted: 2012
 

Section I. Accomplishments 

Provide a bulleted list of project accomplishments as well as a description of their importance to 
the project. 

 Generator load-bank for conducting 1000 hour durability hours has been installed 

 Design of the system has been finalized, drawings preparation began for systems fabrication 

 Discussions with Environment Canada Test Facility on system testing initiated  

Indicate which part of the Grant Activities as defined in the grant agreement, the above 
accomplishments are related to: 

	 Task 1 

Section II: Problems/Solutions 

Problem(s) Identified:   Report anticipated or unanticipated problem(s) encountered and its 
effect on the progress of the project 

a)	 Due to absence (vacation) of Head of Environment Canada Testing facility decision on test 
proposal could not be made in time. No negative effect on the project progress 

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were 
considered/encountered 

a)	 Alternative engine test facilities will be approached for conducting product verification test 
should delay extend beyond safe time (early September 2012). 

Action(s) Conducted and Results:  Describe the action(s) taken to resolve the problem(s) and its 
effect 

a)	 Number of follow-up calls with Project Manger conducted (August 20, 2012, was expected 
decision date). No decision made during report period. 
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Section III. Goals and Issues for Succeeding Period:  

Provide a brief description of the goal(s) you hope to realize in the coming period and 
identify any notable challenges that can be foreseen 

 System(s) design fabrication 

 Obtaining an official Environment Canada verification testing proposal 

 Obtaining optional verification testing proposal form alternative test laboratory 

 Final EPA Verification Application submission and approval 

 TCEQ – approval to proceed to Task 2 

Date: 9/8/2012 

Authorized Project Representative's Signature 

NOTE: Please attach any additional information that you feel should be a part of your 
report or that may be required to meet the deliverable requirements for tasks completed 
during this reporting period. 
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