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Texas Commission on Environmental Quality 
New Technology Research & Development (NTRD) Program 

Monthly Project Status Report 

Contract Number: 582-11-13473-2019 

Grantee: Robert Bosch LLC (Bosch) 

Report for the 
Monthly period: December 2012 

Date 
Submitted: 

January 10, 
2013 

Section I.  Accomplishments  

Provide a bulleted list of project accomplishments as well as a description of their 
importance to the project. 

 Urea/diesel exhaust fluid (DEF) drum was delivered to Houston, Texas. 

 Installation of aftertreatment system has begun since January 7, 2013, and is still ongoing.  
Following work has been realized: demounting of exhaust pipes in engine compartment; 
enforcement of second level grid, which is used for the aftertreatment location; lifting the 
aftertreatment system through the vessel roof; and mounting the aftertreatment system and 
connecting the exhaust pipes to ensure exhaust system operation  

Indicate which part of the Grant Activities as defined in the grant agreement, the above 
accomplishments are related to: 

Phase 3 – Task 1: Measurement of Actual Emissions Reduction on Marine Vessel  
 1.1 Ship and install system on marine vessel.  

 1.2. Install portable emissions measurement system (PEMS) equipment for emissions 
measurement.  
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Section II: Problems/Solutions 

Problem(s) Identified:   Report anticipated or unanticipated problem(s) encountered and 
its effect on the progress of the project 

a) None 

Proposed Solution(s):  Report any possible solution(s) to the problem(s) that were 
considered/encountered 

a) None 

Action(s) Conducted and Results:  Describe the action(s) taken to resolve the problem(s) 
and its effect 

a) None 

Section III.  Goals and Issues for Succeeding Period:  

Provide a brief description of the goal(s) you hope to realize in the coming period and 
identify any notable challenges that can be foreseen 

 Task 1.2.  Install PEMS equipment for emissions measurement and after treatment controller 
on vessel within the next days.  

 
 
 
 
 
 
 Date: 1/9/13 

Authorized Project Representative's Signature   

 
NOTE: Please attach any additional information that you feel should be a part of your 
report or that may be required to meet the deliverable requirements for tasks completed 
during this reporting period. 
 
 


