
  
 

 

 

   
  

 

 

 
 

 

  

  

 
 

 

 
 
 

Texas Commission on Environmental Quality 

New Technology Research & Development (NTRD) Program 


Monthly Project Status Report 


Contract Number: 582-11-13473-2019 

Grantee: Robert Bosch LLC 

Report for the Date December 10th 

Monthly period: November  2012 Submitted: 2012 

Section I. Accomplishments 

Provide a bulleted list of project accomplishments as well as a description of their 
importance to the project. 

Preparation of after treatment system for in-field test on vessel 
 After treatment system and spare parts have arrived in Houston , Texas. 

 Taking measurements for the ATS system location and dimensions on vessel. 

 Procurement of a urea/diesel exhaust fluid (DEF) drum.   

 Urea tank level detection is also realized in controller 

 Wiring harness, sensors and portable emission (PEMS) devices have been prepared for 
measurements on vessel and will be also shipped to Houston, Texas. 

Indicate which part of the Grant Activities as defined in the grant agreement, the above 
accomplishments are related to: 

Phase 3 – Task 1: Measurement of Actual Emissions Reduction on Marine Vessel 
 Ship and install system on marine vessel.  
 Install PEMS equipment for emissions measurement.  
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Section II: Problems/Solutions 

Problem(s) Identified:   Report anticipated or unanticipated problem(s) encountered and 
its effect on the progress of the project 

a)	 Due to maintenance and customer commitments the vessel owner has to postpone the 
prototype installation from beginning of November to January 2013.  

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were 
considered/encountered 

a)	 Requested contract amendment to reflect delay 

Action(s) Conducted and Results:  Describe the action(s) taken to resolve the problem(s) 
and its effect 

a)	 Finalizing contract amendment to reflect delay 

Section III. Goals and Issues for Succeeding Period:  

Provide a brief description of the goal(s) you hope to realize in the coming period and 
identify any notable challenges that can be foreseen 

	 Task 1.2. Install PEMS equipment for emissions measurement on vessel. 

Date: 12/12/12 

Authorized Project Representative's Signature 

NOTE: Please attach any additional information that you feel should be a part of your 
report or that may be required to meet the deliverable requirements for tasks completed 
during this reporting period. 
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